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Pre Build

Order Time Critical Supplies
Plumbing Fixtures
Sink
Electrical Fixtures
Cabinetry November 2-3
Ceramic Tile 2-week lead
Hardware

Demolition
Carpentry Rough
Plumbing Rough
Electric Rough 
Drywall
Cabinet Delivery
Cabinet Install
Counter Measure
Countertop Fabrication    
Floor Refinish
Counter Install
Tile Backsplash
Carpentry Trim
Electric Trim
Trim Plumbing   
Paint       
Hardware 
Install Appliances
Remove Protection
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